Department of Energy CCN 53326

Idaho Operations Office
1955 Freemont Avenue
Idaho Falls, Idaho 83415

October 21, 2004

Joy Stuart

Administrative Record Coordinator
Information Repository

BBWI, Inc.

1955 Freemont Ave., MS 3940
Idaho Falis, ID 83415

SUBJECT:  Summary of the Conference Call Regarding the Group 6 Buried Gas Cylinder
Remediation Approach Related to the RD/RA Work Plan for Information Repository (FMDP-FFA/CO-

04-045)

Dear Sirs,

This letter documents for the Information Repository the agency conference call held on Thursday,
Qctober 14, 2004, concerning remediation efforts of Operable Unit 3-13, Group 6, Buried Gas
Cylinders. At issue were required changes in field approach, given the discovery of hydrogen ﬂuomde
to remediate the cylinders in relation to the detailed methods described in the Remedial
Design/Remedial Action Work Plan for Operable Unit 3-13, Group 6, Buried Gas Cylinders (DOE/ID-
10838).

Items of discussion during this call included (1) evolution of the RD/RA Work Plan and how it was
originally developed, (2) the current approach for remediation of the gas cylinders, and (3) several
operational items/approaches described in the current work plan that will not be implemented in the
field. The actions described in the RD/RA work plan were associated with treatment and disposal of
common construction gases and did not accommodate hazardous gases such as chlorine and hydrogen
fluoride. Consequently, other methods were implemented to safely and compliantly remove and treat
the gases encountered during remediation. Although the specific techniques and equipment being
utilized during the action are different, the end-state goals remain unchanged. As required by the
FFA/CO, a summary of the remediation activities and final conditions will be provided in the Remedial
Action Report to further document the Group 6 action.

The attachments to this letter are e-mails detailing the understanding from the conference call and
concurrence from Dennis Faulk and Ted Livieratos on the current and active remediation approach.

If you have questions or need additional information, please contact me at (208) 526-7001.

Sincerely,

Wy ( Viwsd

Mary C Verwolf, Acting WAG 3 Project Manager
Environmental Restogation Program
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ATTACHMENTS:

cc:

1. E-mail correspondence from Martin Doornbos (BBWI) to Mary Verwolf (NE-ID), Dennis
Faulk (EPA), and Ted Livieratos (IDEQ), 10/14/2004, 01:41 PM.

2. E-mail correspondence from Dennis Faulk (EPA) to Martin Doornbos (BBWTI), 10/14/2004,
02:15 PM. ‘

3. E-mail correspondence from Ted Livieratos (IDEQ) to Dennis Faulk (EPA), Mary Verwolf
(NE-ID), and Martin Doornbos (BBWT), 10/14/2004, 06:13 PM.

T. Livieratos, [D DEQ, 1410 N. Hilton, Boise, ID 83706
D. Faulk, EPA Region X, 712 Swift Blvd., Suite 5, Richland, WA 99352
K. Ivy, EPA Region X, 1200 Sixth Avenue, Seattle, WA 98101
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RECORD NOTES:

1. This transmits the Summary of the Conference Call Regarding the Group 6 Buried Gas Cylinder
Remediation Approach Related to the RD/RA Work Plan for Information Repository.

2. M. Verwolf prepared this letter.
3. This letter/memo closes CATS number N/A.

4. The attached correspondence has no relation to the Naval Nuclear Propulsion Program. Naval
Reactors concurrence is not required.



Verwolf, Mary C

From: Doornbos, Martin H'

Sent: Thursday, October 14, 2004 1:42 PM

To: Verwolf, Mary C; faulk.dennis@epamail.epa.gov; TED LIVIERATOS
Cc: Davison, Lee; Kuhns, Douglass J; Varvel, Mark D; Williams, Jack S
Subject: Agency Call Concemning Group 6 Buried Gas Cylinder Operations

An Agency conference call was held on Thursday, October 14, to discuss the approach for remediation of the Group 6
Buried Gas Cylinders. At issue was the current field approach to remediate these cylinders is different than the approach
described in the Remedial Design/Remedial Action Work Plan for Operable Unit 3-13, Group 6, Buried Gas Cylinders
(DOE/ID-10838).

Discussed during the call was (1) evolution of the work plan and how it was originally developed, (2) the current approach
for remediation of the gas cylinders, and (3) several actions described in the current work plan (eg., polycarbonate mobile
barricades, magnetometer surveys every six inches, Schilling T3 remote-controt lifting device, etc.) that are not going to be
implemented in the field. These actions are described in the RD/RA work plan, but are not required to safely and
compliantly implement the remediation.

Conclusion: ]
(1) This email documents EPA (D. Faulk) and DEQ (T. Liveratos) concurrence with the current approach to remediate the

gas cylinders, which does not require all the items identified in the RD/RA work plan, as long as the remedial action
objectives are met. It is still the responsibility of DOE and it's contractor to safely perform the work.

(2) A letter to file from DOE (M. Verwoif) wili be placed in the Administrative Record to document the changes in the
remediation approach from what is described in the RD/RA work plan. This letter will also be sent (cc:) to EPA (D. Faulk)
and DEQ (T. Liveratos). Ultimately, this will be documented in the Remedial Action Report.

We appreciate your time and willingness to help us succeed on this project. If you have any questions, please let me
know.

Martin Doornbos, P.E., P.G.
INTEC SP6 Project Engineer
208.526.0676 office
208.521.7839 cell



Verwolf, Mary C

From: Faulk.Dennis@eparnail.epa.gov

Sent: Thursday, October 14, 2004 2:16 PFM

To: Doornbos, Martin H

Cc: Kuhns, Douglass J; Davison, Lee; TED LIVIERATOS; Varvel, Mark D; Verwalf, Mary C;
Williams, Jack S

Subject: Re: Agency Cail Concerning Group & Buried Gas Cylinder Operations

I concur with the approach detailed in the email.

Dennis Faulk
EPA WAG 3 RPM



Sheryll R To Joy C Stuart/ TUA/CCO1/INEEL/US@INEL
Scott/STAYSR/CCO1/INEEL/

us cc
11/05/2004 11:29 AM bcc
Subject Fw: Agency Call Concerning Group 6 Buried Gas Cylinder
Operations

Per Carolyn's request here is the correspondense you need.

----- Forwarded by Sheryll R Scot/'STAYSR/CCO1/INEEL/US on 11/05/2004 11:28 AM --—--
"TED LIVIERATOS"

<TLIVIERA@deq.state.id.us> To <faulk.dennis@epamail.epa.gov>,
<VERWOLMC@Exchange.inel.gov>, <DOORMH@inel.gov>
10/14/2004 06:13 PM cc "DARYL KOCH" <DKOCH@deq.state.id.us>,

"MARGARETHA ENGLISH" <MENGLISH@deq.state.id.us>,
<DKH@inel.gov>, <RAN@inel.gov>, <VARVMD@inel.gov>,
<WSJ@inel.gov>

Subject Re: Agency Call Concerning Group 6 Buried Gas Cylinder
Operations

Along with Dennis Faulk, I also concur with the approach in the email.
>>> <DOORMH@inel.gov> 10/14/04 01:41PM >>>

An Agency conference call was held on Thursday, October 14, to discuss
gggroach for remediation of the Group 6 Buried Gas Cylinders. At issue
:i: current field approach to remediate these cylinders is different
Eﬁznapproach described in the Remedial Design/Remedial Action Work Plan
é;Zrable Unit 3-13, Group 6, Buried Gas Cylinders (DOE/ID-10838).

Discussed during the call was (1) evolution of the work plan and how
it
was originally developed, (2) the current approach for remediation of
the

gas cylinders, and (3) several actions described in the current work
plan

(eg., polycarbonate mobile barricades, magnetometer surveys every six
inches, Schilling T3 remote-control lifting device, etc.) that are not
going to be implemented in the field. These actions are described in
the

RD/RA work plan, but are not required to safely and compliantly
implement

the remediation.

Conclusion:

(1) This email documents EPA (D. Faulk) and DEQ (T. Liveratos)
concurrence

with the current approach to remediate the gas cylinders, which does
not

require all the items identified in the RD/RA work plan, as long as
the



remedial action objectives are met. It is still the responsibility of
DOE

and it's contractor to safely perform the work.

(2) A letter to file from DOE (M. Verwolf) will be placed in the
Administrative Record to document the changes in the remediation
approach

from what is described in the RD/RA work plan. This letter will also
be

sent (cc:) to EPA (D. Faulk) and DEQ (T. Liveratos). Ultimately, this
will

be documented in the Remedial Action Report.

We appreciate your time and willingness to help us succeed on this
project.
If you have any questions, please let me know.

Martin Doornbos, P.E., P.G.
INTEC SP6 Project Engineer
208.526.0676 office
208.521.7839 cell



